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ESTIMATE RUN 03/28/2011

ESTIMATE SUMMARY 14:49:23

CONTID: C17952         ESTIMATE NO: 0003 PROG 2005

PCN: 17952-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CONCRETE SLAB REPL., I-70 AGATE TO KANSAS PERCENT TIME:

PROJECT NO: ES1 0705-078                  

CONCRETE SLAB REPL., I-70 AGATE TO KANSAS

NAME OF ROAD: 070A

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/28/2011 DATE TIME STARTED 11/08/2010

P. O. BOX 4356 DATE LET 09/23/2010 DATE WORK BEGAN 11/08/2010

 DATE AWARDED 10/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/01/2010 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 11/08/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,164,152.74 PARTICIPATING $ $ 326,584.32

AWARD PROJECT AMT: 1,766,906.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

WORK DAYS

WORK DAYS

68.99%

671,164.19

326,584.32

326,584.32

326,584.32

$

$

$

$

1,492,988.55

0.00

1,492,988.55

0.00

1,492,988.55

-26,503.60

0.00

1,466,484.95

0.00

AMOUNT DUE 1,466,484.95 326,584.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 326,584.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

ELBERT

46.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

1,665.000

SY  

38.26000 0.000.000

0.00

0007 Removal of Concrete Pavement Thickness >12-Inches 7,290.000

2,485.000

202-00210  
 

11,216.000

SY  

48.69000 475,944.759,775.000

120,994.65

0010 Muck Excavation 720.000

73.000

203-00100  
 

793.000

CY  

22.00000 17,446.00793.000

1,606.00

0015 Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

8.00000 0.000.000

0.00

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

500.00000 500.001.000

0.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

100.00000 0.000.000

0.00

0030 Aggregate Base Course (Class 6) 907.000

202.000

304-06007  
 

1,420.000

CY  

71.00000 78,739.001,109.000

14,342.00

0035 Reconditioning 937.000

227.000

306-01000  
 

1,800.000

SY  

16.20000 18,856.801,164.000

3,677.40

0040 Concrete Pavement (Patching) 7,290.000

2,485.000

412-00190  
 

12,881.000

SY  

66.82000 653,165.509,775.000

166,047.70

0045 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

150,769.11000 150,769.111.000

0.00

0050 Public Information Services 0.500

0.250

626-01000  
 

1.000

L S 

500.00000 375.000.750

125.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0055 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

75.000

GAL 

282.20000 0.000.000

0.00

0060 *Pavement Marking Paint (Low VOC Solvent Base) 15.000

8.000

627-00012  
 

75.000

GAL 

151.18000 3,477.1423.000

1,209.44

0065 *Flagging 791.000

270.250

630-00000  
 

1,620.000

HOUR

24.19000 25,671.641,061.250

6,537.35

0070 *Traffic Control Inspection 8.000

4.000

630-00007  
 

25.000

DAY 

151.18000 1,814.1612.000

604.72

0075 *Traffic Control Management 37.000

15.000

630-00012  
 

80.000

DAY 

655.11000 34,065.7252.000

9,826.65

0080 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

4.000

EACH

201.57000 403.142.000

0.00

0085 *Construction Traffic Sign (Panel Size A) 7.500

2.500

630-80341  
 

20.000

EACH

50.39000 503.9010.000

125.98

0090 *Construction Traffic Sign (Panel Size B) 13.500

4.500

630-80342  
 

36.000

EACH

55.43000 997.7418.000

249.44

0095 *Construction Traffic Sign (Panel Size C) 18.500

6.000

630-80343  
 

49.000

EACH

60.47000 1,481.5224.500

362.82

0100 *Construction Traffic Sign (Special) 38.500

19.250

630-80344  
 

115.500

SF  

20.16000 1,164.2457.750

388.08

0105 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

6,551.10000 6,551.101.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0110 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

1,814.15000 2,721.231.500

0.00

0115 *Drum Channelizing Device (With Light) (Flashing) 7.500

2.500

630-80363  
 

20.000

EACH

15.12000 151.2010.000

37.80

0120 *Stackable Vertical Panels 180.000

0.000

630-80393  
 

360.000

EACH

10.08000 1,814.40180.000

0.00

0125 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

3.000

EACH

10,078.61000 15,117.921.500

0.00

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

82,500.000

F A 

1.00000 0.000.000

0.00

0145 F/A Fuel Cost Adjustment 308.020

449.290

700-70016  
 

10,000.000

F A 

1.00000 757.31757.310

449.29

0150 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0155 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,536.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0170 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,492,488.52326,584.322,088,741.82CURRENT AMT0200 $ $ $

CAT NO0300 Str. G-28-H 

0175 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0180 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00

0185 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00

0190 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.007,976.82CURRENT AMT0300 $ $ $

CAT NO0301 Str. G-28-L 

0195 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

21.000

SY  

90.00000 0.000.000

0.00

0200 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0205 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00

0210 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0301 Str. G-28-L 

0215 Concrete Class BZ 0.000

0.000

601-01010  
 

22.000

CY  

200.00000 0.000.000

0.00

0220 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.0014,266.82CURRENT AMT0301 $ $ $

CAT NO0302 Str. G-28-N 

0225 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

21.000

SY  

90.00000 0.000.000

0.00

0230 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0235 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00

0240 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00

0245 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.009,866.82CURRENT AMT0302 $ $ $

CAT NO0303 Str. G-28-O 

0250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

21.000

SY  

90.00000 0.000.000

0.00

0255 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0260 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0303 Str. G-28-O 

0265 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00

0270 Concrete Class BZ 0.000

0.000

601-01010  
 

22.000

CY  

200.00000 0.000.000

0.00

0275 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.0014,266.82CURRENT AMT0303 $ $ $

CAT NO0304 Str. G-28-K 

0280 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

21.000

SY  

90.00000 0.000.000

0.00

0285 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0290 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00

0295 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00

0300 Concrete Class BZ 0.000

0.000

601-01010  
 

22.000

CY  

200.00000 0.000.000

0.00

0305 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.0014,266.82CURRENT AMT0304 $ $ $

CAT NO0305 Str. G-28-M 

0310 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

21.000

SY  

90.00000 0.000.000

0.00
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PCN: 17952-BID    ESTIMATE RUN 03/28/2011

PROJECT: ES1 0705-078                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:23

CUMULATIVE
AMOUNT

CAT NO0305 Str. G-28-M 

0315 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

21.000

SY  

18.85000 0.000.000

0.00

0320 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

21.000

SY  

45.35000 0.000.000

0.00

0325 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

82.000

LF  

13.90000 0.000.000

0.00

0330 Concrete Class BZ 0.000

0.000

601-01010  
 

22.000

CY  

200.00000 0.000.000

0.00

0335 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

2.200

CY  

2,494.92000 0.000.000

0.00

CAT 0.000.0014,266.82CURRENT AMT0305 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0340 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 1,492,988.52326,584.32$2,164,152.74$CURRENT AMTPROJECT TOTAL


